*,

MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT

, : ) PROGRESS REPORT _ ! UsEpa RECORDS CENTER Rt
-~ _ FEDERAL LEAD SITE
o TRRAREE IIIIIIIIIIII"IIIIIIIHIIIIIIIIHIIHIII
Reportmg Period: FY14, Q1 & Q2 .
Site Name: North Bronson Industrial Area (1c) MSCA#: : VO1E00776 )
- Activity: Management Assistance : Budget Period: 04/01/13 - 03/31/115

WORK ACCOMP,LISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:

| TASK .A' TECHNICAL ASSISTANCE

. Technical assistance |ncluded reVIewed and commented on the draft Remedial Design Work Plan
(RDWP) Field Sampllng Plan; developed floodplain calculations to aid in-determining where erodible .
* sols and non-erodible soils criteria apply for County Drain #30 remediation and provided these
- caleulations to the EPA on December 2, 2013; set up and participated in calls with the. EPA regarding

. Agency comments on the draft RDWP in preparation for a November 7, 2013, conference call with the
potentially responsible parties (PRPs) and Agencies; developed and provided minutes of the '
November 7, 2013, meeting to call participants, incorporated participants comments, finalized, and
distributed; preparatory‘call with the EPA and sdbsequent December 10, 2013, RDWP call with the EPA

and PRPs; reviewed rewsed draft RDWP
TASK B: CO_MIIIIUNITY _RELATIONS
_There was no activity during -this reporting period. | ,,
TASKC: LEGAL SUPPORT

There was no actnvnty dunng thIS reportlng penod

TASK D: PROJECT COORDINATION, AND REVIEW
“There was no activity durIng this 'I,eportIng .perio'd.
FINANCIAL REPORTING BY TASK:

| TASKA TASKB TASKC TASKD
'EST. EXP. PRIOR TO THIS REPORTING PERIOD: - $789% S0 $0 $0

EST. EXP. THIS REPORTING PERIOD: $ 4246 30 30 $0
ESTIMATED EXPENDITURES TO DATE: - o $12145 S0 $0 %0
 TOTAL EXPENDITURES TO DATE: - | $12,145

Date - S/ §/ 4

Prepared by _ . '
Beth Mead-O'Brien, Project Manager

Approved by W M Date ?/?’/Z&{}’

Robert L. Franks, Unit Chief




MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
PROGRESS REPORT |
FEDERAL LEAD SITE
LUMP SUM MSCA

Reporting Perrod FY14 Q1 & Q2
Site Name: - North Bronson Former Facrhtles (NBFF) (B5) MSCA#: -+ VO1E00776
Activity: Management Assistance Budget Period: 04/01/13 - 3/31/15

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND. ACTIVITY:
TASK A' TECHNICAL ASSISTANCE : )

~ Technical Assrstance thrs reportrng period rncluded Rewewrng and commenting on the Scott & Fetzer
draft Remedial Design Work Plan (RDWP); MDEQ staff comments on the RDWP were e-mailed to the
EPA on December 2, 2013, and at the EPA’s request, again on February 24, 2014, and March 6, 2014;

prepare and participate in call with MDEQ Water Resources Division regarding erodible soils; revrewed
L.A. Darling monthly progress reports

"TASK B: COMMUNITY RELATIONS
There was no activity during_Ihis reporting peﬁod.
- TASK C:  LEGAL SURPORT -
There vras no activity during this reporting period.
TASK D: PROJECT COORDINATION AND REVIEW

. There wés.nb activity during this reporting period.

' FINANCIAL REPORTING BY TASK: R | : ;
| TASKA TASKB TASKC TASKD

EST. EXP. PRIOR TO THIS REPORTING PERIOD: ' § 57  $0 30 . - 30
~.EST. EXP. THIS REPORTING PERIOD: $2459.° %0 . $0 . $0
ESTIMATED EXPENDITURES TO DATE: $2,516 $0 $0 $0

TOTAL EXPENDITURES TO DATE: . | $2,516

Prepared by %(oérmﬁf/ /Jl - _ : ) | Date %& / 2

Beth Mead-O'Brien, Project Mana\r

MM .Date 5%8/ Zo/ y
Approved by o 14 / ’

Robert L. Franks, Unlt Chief




Y

Cwm ha '_ MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT

- PROGRESS REPORT

" FEDERAL LEAD SITE
"LUMP SUM MSCA
' Reportlng Period: -FY14, Q3 & Q4 _ ' . ' '
Site Name: North Bronson Former Facllltles (NBFF) (B5) MSCA#: VO1E00776
Activity: Management Assistance - ' Budget Period: 4/01113 — 3/31/115

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:

TASKA: TECHNICAL ASSISTANCE

Technical assistance this reporting period for the Scott & Fetzer site mcluded participating in a
conference call with the EPA to discuss the Remedial Desngn Work Plan comments submitted by the
MDEQ to the EPA in December 201 3. '

TASK B:’ COMMUNITY RELATIONS

There was. no actlwty dunng this reportlng penod

TASKC: LEGAL SUPPORT
There was no activity during thi_s reporting period.

TASKD: PROJECT COORDINATION AND REVIEW

" There was no activity during this reporting period.

FINANCIAL REPORTING BY TASK: - B
TASKA TASKB TASKC TASKD .

EST. EXP. PRIOR TO THIS REPORTING PERIOD $2516 .90 $0 $0
EST. EXP. THIS REPORTING PERIOD: $ 142 30 $0 - $0
ESTIMATED EXPENDITURES TO DATE: $2,658  $0 0 $0
TOTAL EXPENDITURES TO DATE: © - , $2,658

Prepared by %’L/l \JJ/ ’ : | Date \ /l / > ¥

Beth-Mead-O'Brien, Project Manager

Approved byi : '
' Robert L. Franks, Unit Chief



' FINANCIAL REPORTING BY TASK:

7 MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
PROGRESS REPORT

FEDERAL LEAD SITE
_ LUMP SUM MSCA
Reporting Period: FY14,Q38Q4 | : |
- Site Name: North Bronson Industrial Area (1C) © MSCAG#: V01E00776
- Actlwty ‘Management ASS|stance o Budget Perlod 4/01/13 - 3/31/15

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:

-.TASK A: TECHNICAL ASSISTANCE - :
Technical assistance for this reporting period included: . Addressmg the EPA cancellatlon of April 30,
2014, conference call with MDEQ to discuss development of Data Quality Objectives (DQOs) for the
pre-design investigation and explaining to the EPA the importance of DQOs to getting quality data
from which to make good design decisions; the MDEQ requested-the DQO call be rescheduled prior to
the May 5, 2014, call with Brausch, the potentially responsible party’s consultant so that the Agencies
are on the same page; prepared for and participated in May 1, 2014, call with the EPA regarding
DQOs; on May 5 and 13, 2014, participated in conference caII with the EPA and Brausch to discuss
pre-design investigations and DQOs; on May 12, requested the EPA schedule two days to meet with
Brausch and MDEQ and complete DQOs for the pre-design investigation on- May 14; 2014,
participated in DQO call with the EPA and requested the EPA set next DQO call; sent the EPA |
residential well data in June; requested site status update July 1,.2014; periodically requested site
status update from the EPA, participated in conference calls W|th the EPA and provided the EPA draft
minutes, and discussed ways to continue progress at the site; reviewed and commented on the
revised draft Remedial Design Work Plan (RDWP); participated in related conference calls with the
EPA regarding the revised draft RDWP.

TASK B: COMMUNITY RELATIONS
Community relations assistance for this reporting period included: In August, respondlng to public
inquiry ‘about the site-and following up with the EPA. Residents were concerned about people gaining
. access to the existing lagoons and requested the lagoons be fenced to protect against the physical
and potential exposure hazard. Provided callers with the EPA Remedial Project Manager contact
information and provided the EPA summaries of said calils.

TASKC: LEGAL SUPPORT
There was no activity during this reporting period.

TASKD: PROJECT COORDINATION AND REVIEW
There was no act|V|ty during this reportlng penod

TASKA TASKB TASKC TASKD

EST. EXP. PRIOR TO THIS REPQRTING PERIOD: $12,145 $0 - $0 $0
EST. EXP. THIS REPORTING PERIOD: $ 8,686 $300 $0 $0
ESTIMATED EXPENDITURES TO DATE: $20,831 $300 $0 $0
TOTAL EXPE TURES T DATE $21,131 -

" Prepared by Date 1// 13/

Bet WrwedM ager _ '
Approved by _ - Date / //// f/ y

Robert L. Franks,-Unit Chief -





